

Project Planning Phase

Project Planning Template

Date	02/07/2026
Team ID	
Project Name	Book Store
Maximum Marks	4 Marks

Product Backlog, Sprint Schedule, and Estimation

Use the template below to create a detailed product backlog and structured agile iteration schedule for the Book Store feature stack.

Sprint	Functional Req (Epic)	User Story ID	User Story / Task	Story Points	Priority
Sprint-1	Account Registration	USN-1	As a book shopper, I can register for an account by entering my email, password, and confirmation password.	2	High
Sprint-1	Account Registration	USN-2	As a user, I will receive a registration confirmation email once my online profile is created.	1	High
Sprint-2	Social Authentication	USN-3	As a customer, I can sign up instantly for the book store platform via my Facebook account.	2	Low
Sprint-1	Social Authentication	USN-4	As a customer, I can sign up instantly for the book store platform via my Gmail account.	2	Medium
Sprint-1	User Login	USN-5	As a returning reader, I can log into the catalog system using my email and password.	1	High
Sprint-1	Catalog Dashboard	USN-6	As a browser, I can search and filter the books catalog by title, author, price, and genre tags.	3	High

Project Tracker, Velocity & Burndown Chart

A burndown chart is a graphical representation of work left to do versus time. It is often used in agile software development methodologies such as Scrum to monitor development velocity over regular intervals.

Sprint	Total Story Points	Duration	Sprint Start Date	Sprint End Date (Planned)	Release Date (Actual)
Sprint-1	20	6 Days	24 Oct 2022	29 Oct 2022	29 Oct 2022
Sprint-2	20	6 Days	31 Oct 2022	05 Nov 2022	05 Nov 2022
Sprint-3	20	6 Days	07 Nov 2022	12 Nov 2022	12 Nov 2022
Sprint-4	20	6 Days	14 Nov 2022	19 Nov 2022	19 Nov 2022

Velocity Equation Mapping:

Assuming a 10-day sprint cycle with a baseline sprint execution capability of 20 points, the average velocity (AV) per day calculation yields:

$$AV = \text{Velocity} / \text{Sprint Duration} = 20 / 10 = 2 \text{ Story Points per Day}$$

References:

- <https://www.atlassian.com/agile/project-management>
- <https://www.visual-paradigm.com/scrum/scrum-burndown-chart/>